Bailrigg Draft Project Management Structure – October 2018

BAILRIGG GARDEN VILLAGE STRATEGIC BOARD

High level reps at City, County, Homes England,

Set a vision for Bailrigg
Act as advocate for the project nationally
Monitor project progress
Align priorities, policies and programmes
Resolve key blockages
Lead on Member liaison and briefing
Assess delivery mechanisms and strategy
Seek external funding and align funding sources
both internally and externally

BAILRIGG GARDEN VILLAGE CABINET LIAISON GROUP

Non-decision making
Challenge and influence the vision
Challenge overall project approach
Influence community engagement
Examine good practice
Consider options for delivery
Monitor project progress







External stakeholder

landowners, those

with an interest in

land and community

engagement,

engagement

including



Senior Officers: City, County, HE, Lead consultants

Day to day project management and co-ordination of concept planning and masterplanning process.

Ensuring co-ordination with the Local Plan/AAP process and HIF.

Managing a risk register

Managing consultants and providing relevant information.

Assessing delivery options.

Coordination of technical works streams.

Managing the consultation process.

Internal liaison and communication with Council officers.

Being accountable to the Strategic Board



Local Plan/AAP
Project Group



TASK AND FINISH GROUPS

Landscape and Visual Assessment; Viability and Infrastructure; Communications; Concept Planning

Others convened as and when required