

## Appendix 1 Bailrigg Garden Village – Summary of community and stakeholder engagements from 2017 and the programme for this going forward

	GENERAL AAP	VISION MASTERPLANNING	DESIGN GUIDE	REGULATORY PLANNING	MEMBER ENGAGEMENT
Date					
2017					
Jan	-	-	-	-	-
Feb	-	-	-	-	-
Mar		Stakeholder vision workshop – Atlas	-	-	-
Apr	-		-	-	-
May	-	-	-	-	-
Jun	-	-	-	-	-
Jul	-	-	-	-	-
Aug	-	-	-	-	-
Sep	-	-	-	-	-
Oct	Drop in events for preliminary community engagements commenced	-	-	-	-
Nov		Strategic board and cabinet member vision workshop, Lancaster University – led by Thinking Place	-	-	Cabinet members invited to vision workshop @ Lancaster University . Requested Green Party Briefing @ LTH delivered by officer project team
Dec	-	Vision reporting	-	-	-
2018					
Jan	-	-	-	-	-
Feb	-	-	-	-	-

Mar	GVA and commence initial discussions around landowners intentions and aspirations	-	-	-	-
Apr	-	-	-	-	-
May	Substantive engagement into Issues and Options paper towards AAP commenced	-	-	Initial Sustainability Appraisal work on Issues and Options paper	-
Jun	Land interest and public drop in briefing sessions	-	-	-	Members briefing
Jul	-	Master planning workshop with officer team and key stakeholders – led by Hvas Consultancy	-	-	-
Aug	-	-	-	-	-
Sep	Bailrigg Village Residents Association meeting	-	-	-	-
Oct	-	-	-	-	-
Nov	-	-	-	-	Planning Policy Cabinet Liaison Group – Lancaster South Area Action Plan – progress report
Dec	-	-	-	-	-
2019					
Jan	-	-	-	-	-
Feb	-	-	-	-	-
Mar	-	-	-	-	-
Apr	-	-	-	-	-
May	-	-	-	-	-

Ju	-	-	-	-	-
Jul	-	-	-	-	-
Aug	-	-	-	-	-
Sep	-	-	-	-	-
Oct	-	Vision Masterplanning Stage 1 engagement with JTP led Stakeholder workshop at Lancaster University	-	-	Cabinet members invited to stakeholder workshop
Nov	-	-	-	-	-
Dec	-	-	-	-	-
2020					
Jan	-	-	-	-	-
Feb	-	-	-	-	-
Ma	-	-	-	-	-
Apr	-	-	-	-	-
May	-	-	-	-	-
Jun	-	-	-	-	-
Jul	-	-	-	-	-
Aug	-	-	-	-	-
Sep	-	-	-	-	-
Oct	-	-	-	-	-
Nov	-	-	-	-	-
Dec	-	-	-	-	-
2021					
Jan	-	Main stage Masterplanning Exercise – Launch of Community Engagement Stage 1 Consultation	-	-	-

Feb	-	Masterplanning Exercise – Presentation of Draft Vision Stage 2 Consultation	-	-	-
Mar	-	Masterplanning Exercise – Presentation of emerging Vision Masterplan Stage 3 consultation	Main 'spine' route Design Code Process to begin with Lancashire County Highways	-	-
Apr	-	JTP Finalise Masterplan	-	-	-
May	-		-	-	-
Jun	-	-	-	-	-
Jul	-	-	-	Climate Emergency review of the Local Plan	-
Aug	-	-	-	-	-
Sep	-	-	-	-	-
Oct	-		-	-	-
Nov	-	JTP to Refine Masterplan	Main 'spine' route – Draft Design Code finalised by JTP	-	Member Briefing on Vision Masterplan
Dec	-	-	-	-	-
2022 Forward engagement programme					
Jan	-	-	-	-	
Feb	-	-	Village Design Code/Guide process to begin	-	Member masterplan sign off

Mar	-	-	-	Consultation on Draft AAP DPD (Regulation 18) SA / HRA work complete for draft DPD -	Sign off for consultation
Apr	-	-	-	-	-
May	-	-	-	-	-
Jun	-	-	-	-	-
Jul	-	-	-	-	-
Aug	-	-	-	SA / HRA work complete for final DPD	Member Briefing Session(s)
Sep	-	-	-	Publication of Final AAP DPD (Regulation 19)	Sign off for Publication / Submission
Oct	-	-	-	-	-
Nov	-	-	-	Submission of AAP DPD (Regulation 22)	-
Dec	-	-	-	-	-
2023					
Jan	-	-	-	-	-
Feb	-	JTP to support in Hearing Sessions	JTP to support in Hearing Sessions	-	-
Mar	-	-	-	-	-
Apr	-	-	-	-	-
May	-	-	-	-	Member Briefing Session(s)
Jun	-	-	-	-	Full Council Decision on AAP DPD

Jul	-	-	-	-	-
Aug	-	-	-	Examination Hearing Sessions (Regulation 24) SA Consultant support in Hearing Sessions	-
Sep	-	-	-	-	-
Oct	-	-	-	-	-
Nov	-	-	-	-	-
Dec	-	-	-	- Receipt of Inspectors Report <b>(Regulation 25)</b>	-
2024					
				Adoption of DPD by Council <b>(Regulation 26)</b>	