

Projects relating to Corporate Priority Objective "Energy Coast, and Environmental Technology"	Responsible Officer	Performance			Risk	Comments
		Time	Cost	Quality		
Lancaster Science Park	Andrew Dobson Regeneration & Policy				7	Now subject to market testing under land allocations
Projects relating to Corporate Priority Objective "Heritage & Cultural Tourism for the District, including Creative Industries & Employment"						
Cultural Heritage Investment Strategy	Richard Tulej Community Engagement				4	Open to public consultation
Morecambe Townscape Heritage Initiative 2	Andrew Dobson Regeneration & Policy				5	Project plan being prepared
Public realm design proposals for Morecambe urban centre and promenade.	Andrew Dobson Regeneration & Policy				6	
Lancaster Market	Graham Cox Property Services			N/A	5	Cabinet approval obtained to investigate potential relocation to City Museum
Prepare Luneside East for development including site remediation	Andrew Dobson Regeneration & Policy				7	Hand over imminent
Survey and viability work for the wider Luneside area	Andrew Dobson Regeneration & Policy				8	PP granted for Luneside West
Implement the refreshed West End Action Plan including a revised proposal for the Chatsworth Gardens	Andrew Dobson Regeneration & Policy					
Vacant Shop Funds	Richard Tulej Community Engagement				4	
Festivals & Events	Richard Tulej Community Engagement				5	
Worklessness Pilot	Andrew Dobson Regeneration & Policy				5	Project coming to an end with no future funding identified.

Projects relating to Corporate Priority Objective "To continue to work with our partners to deliver the targets in the Sustainable Community Strategy & to bring about other improvements & efficiencies in the way that services are delivered locally"						
Connecting Communities Project	Richard Tulej Community Engagement				5	
Carnforth CCTV	Graham Cox Property Services			NA	5	
Adactus Top Up Grants	Andrew Dobson Regeneration & Policy				9	