oneconnect

Lancaster – Milestone Plan

Thursday, 16 June 2011





MOU Agreed	Agree	Due Diligence Starts		Contract Signed - FC	Serv	omer Access ice mencement	
	Programme structure and resource team		Draft Schedules Issued		ICT and Payroll Service Commencement		
04/07/11	24/06	27/06	11/07	2/09	1/10	01/03/12	
MOU issued to Lancaster CC	Org Chart and work streams defined	ICT, Customer Access and Payroll work streams	Draft schedule starts	Contract Signature	Drive delivery plans for Day One and ramp up Comms Plan.	Start of Lancaster CC / OCL Shared Services.	
				Secondment Agreement signed	Align "in-Flight Projects" and drive delivery		