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Title Heat Decarbonisation Programme: Baseline Capital Funding 

Report of Chief Executive 

Purpose of the Report 
 
To seek approval for £300k capital growth in the 22/23 – 25/26 capital programme to cover 
essential gas boiler replacements at The Storey, Palatine Hall and Williamson Park and refer 
to the matter to full council for approval and to make the necessary budget adjustments.  
 
Capital contributions will be needed to support future Public Sector Decarbonisation Scheme 
(PSDS) funding opportunities, should applications be successful. 

 

Key Decision (Y/N) Y Date of Notice  03/05/22 Exempt (Y/N) N 
 

Report Summary 
 
In Jan 2019, the Council declared a climate change emergency. The Council’s priorities 
include the theme of ‘Taking action to meet the challenges of the climate emergency’. 
Specific actions include- 
 

 Net zero carbon by 2030 while supporting other individuals, businesses and 
organisations across the district to reach the same goal. 

 

 Increasing the amount of sustainable energy produced in the district and decreasing the 
district’s energy use. 

 
In 2019/20 the council’s natural gas emissions (heating) accounted for 59.6% of direct 
(Scope 1) emissions. The remainder of which came from the vehicle fleet.  
 
Since then, the council has approved a comprehensive fleet electrification programme and 
with £6.8M Public Sector Decarbonisation Scheme (PSDS) funding delivered a project to 
decarbonise Salt Ayre Leisure Centre, reducing natural gas emissions by as much as 35%.   
 
The decarbonisation of heating systems remains one of the key challenges in reaching net 
zero by 2030. Significant funding from central government is being channelled in this 
direction.  
 
The council has been fortunate to receive funds from PSDS, Low Carbon Skills Fund 
(LCSF) and the BEIS Heat Network Delivery Unit (HNDU) to deliver, explore and create a 
strategy for heat decarbonisation. The council’s Building Energy Decarbonisation Plan 
(BEDP) was completed in March 2022. 
 
Officers expect further PSDS schemes to be announced over the coming months and intend 
to apply for funding to deliver two sites (Palatine & The Storey) in 22/23, should the 
opportunity arise.  
 
The BEDP suggests the boilers at Williamson Park should be replaced in 25/26 however 
should the opportunity of external funding arrive and plans to redevelop the buildings on site 
reach an advanced stage, this could be brought forward by 12 – 24 months. 
 



Since the initial £1b of funding through ‘Phase 1 PSDS’ was made available to local 
authorities there have been two more rounds of funding – PSDS 2 & PSDS 3. The funding 

criteria in each has changed. 
 
For all new PSDS opportunities Local Authorities now have to make a funding contribution, 
equivalent to the replacement gas boiler costs. Only sites with boilers reaching end of life 
are eligible and it is expected that LA’s will have capital funding available to contribute. This 
is expected to come from existing budgets. 
 
The expected costs for replacement gas boilers has been included in the council’s Building 
Energy Decarbonisation Plan and equates to £295,665 over the next four years (Excl. 
£43,290 for HRA). 
 
In order to support the council’s priorities around the climate emergency and take advantage 
of imminent funding opportunities, officers seek to establish a £300k capital budget to cover 
boiler replacements between 22/23 – 25/26. Should PSDS funding be successful, the capital 
funding would be used as contributions. 
 
Across the three sites, up to £3.5M of decarbonisation measures have been identified, much 
of which has the potential to be funded from future Public Sector Decarbonisation Schemes, 
should future applications be successful.  
 
It is expected that the full range of decarbonisation measures listed in the report would 
reduce energy consumption and generate modest revenue savings. See ‘financial 
implications’ for further details. 
 
N.B. Total funding available and technologies will depend on new grant criteria. 
 

 

Recommendations of Councillor Kevin Frea 
 
(1) That Cabinet refer the capital growth requested to Council for approval in order to 

ensure the buildings remain fit for purpose and deliver on the projects listed within 
the Building Heat Decarbonisation Plan, should funding become available. 

 

 

Relationship to Policy Framework 
 

The project links to the following priorities and cross-cutting themes: 
 
1. An inclusive and prosperous local economy. A proportion of the overall evaluation will 

include an element of social value, in line with the procurement strategy and contract 
procedure rules. 
 

2. Climate Emergency – Net zero 2030 ambition. 
 

Conclusion of Impact Assessment(s), where applicable 
Climate- As set out in report Wellbeing & Social Value 

Digital Health & Safety 

Equality Community Safety 

 
 

Details of Consultation 



 

The Climate Emergency Projects team have been working in collaboration with Property 
Services on the development and completion of the council’s Building Energy 
Decarbonisation Plan. 

 

Legal Implications 
 
Legal Services have been consulted and have no comment to make at this stage. Legal 
Services will be able to assist in respect of any contracts or legal agreements relating to any 
funding in respect of these projects in the future 

 

 

Financial Implications 

 
The table below illustrates the suggested years for boiler replacement over the next four 
years, taken from the council’s Building Energy Decarbonisation Plan 
 

The table highlights the potential funding available from PSDS (subject to criteria) for each 
site and the annual revenue savings anticipated from the decarbonisation measures. This 
uses the assumed energy prices from April 2022. Pricing TBC at the time of writing the 
report but assumes 50% increase for electricity & 62% gas. 
 
Based on the lifespan of commercial gas boilers, the capex required to replace with 
conventional boilers would create an additional MRP strain of £11,200 in 22/23, rising to 
£14,800 by 25/26.  
 
 
Should the capital funding act as a contribution towards PSDS funding and the full range 
of measures be delivered, the revenue strain would reduce to £5,800 due to energy 
efficiency measures which are anticipated to be worth £9k p/a.   
 
 
 

Site Boiler Replacement 
Year 

Boiler Costs 
(£) 

Potential PSDS Funds 
(£) 

Annual Revenue 
Savings (£) 

Palatine Hall 22/23 92,400 940,750 8,931.73 

The Storey 22/23 131,193 1,726,573 26.52 

Williamson Park 25/26 72,072 864,085 17.25 

 Total 295,665 3,531,409 8,975.50 

Other Resource or Risk Implications 

 
All decarbonisation projects will be delivered by the Climate Emergency team in collaboration with 
the operational teams, property services and external consultants where appropriate. 

 

Section 151 Officer’s Comments 
 
This project currently sits outside of the Council’s approved Capital Programme and Treasury 
Management Strategy and so will require approval by Council in order to bring it within the Budget 
& Policy Framework. If approved by Council, Cabinet would then be responsible for approving any 
external funding bid that is above the Key Decision threshold. 
 



Should any bid not be successful any further requests for funding would be subject to the normal 
capital budget cycle. 
 
 

Monitoring Officer’s Comments 
 
The Monitoring Officer has been consulted. The Constitution allows for In-Year Budget Changes. 
Full Council is responsible for approving any proposed budget change that falls outside of the 
Budget and Policy Framework, normally on referral from Cabinet. 

 

Contact Officer Elliott Grimshaw 

Tel 01524 582833 

Email egrimshaw@lancaster.gov.uk 

Links to Background Papers 

 
SharePoint link to: Building Energy Heat Decarbonisation Plan 

 

 

1.0 Introduction 
 

 
1.1 In Jan 2019 the declared a climate change emergency. The Council’s priorities 

include the theme of ‘Taking action to meet the challenges of the climate emergency’. 

Specific actions include- 

 

 Net zero carbon by 2030 while supporting other individuals, businesses and 
organisations across the district to reach the same goal. 
 

 Increasing the amount of sustainable energy produced in the district and 
decreasing the district’s energy use. 

 
1.2 The council’s CO2 emissions from its direct activities (scope 1) are split between gas 

(heating) and road diesel. In 19/20 natural gas accounted for 59.6% 
 

1.3 In February 2021, the council received £6.8M of PSDS funding to decarbonise Salt 
Ayre Leisure Centre, reducing natural gas emissions by 35%. The project was 
completed in March 2022. 

 

1.4 In March 2022, using £114,750 from LCSF, officers completed a Building Energy 
Decarbonisation Plan (BEDP) for the council’s corporate estate.  
 
The plan, which was completed by specialist consultants Buro Happold, outlined all 
the viable options for decarbonisation and provided a fully costed roadmap to 2030, 
primarily built around when the current gas boilers are due for replacement.  

 
1.5  The Decarbonisation Plan outlines the capital cost to reach net zero across the 

corporate estate by 2030 to be in the region of £15m and over the next four years up 

to £3.5m would be needed across three general fund sites.  

 

2.0 Proposal Details 
 

https://lancastercc.sharepoint.com/sites/HeatDecarbonisationPlan/Shared%20Documents/Forms/AllItems.aspx?id=%2Fsites%2FHeatDecarbonisationPlan%2FShared%20Documents%2FGeneral%2FBH%20Reports%2FFinal%20Report%2FLancaster%20CC%20BEDP%20P05%2Epdf&parent=%2Fsites%2FHeatDecarbonisationPlan%2FShared%20Documents%2FGeneral%2FBH%20Reports%2FFinal%20Report&p=true&ga=1


2.1 Officers expect further PSDS schemes to be announced over the coming months and 

intend to apply for funding to deliver two sites (Palatine & The Storey) in 22/23, 

should the opportunity arise. 

 

2.2 Since the initial £1b of funding through ‘Phase 1 PSDS’ was made available to local 

authorities there have been two more rounds of funding. The funding criteria in each 

has changed. 

 

For all new PSDS opportunities Local Authorities now have to make a funding 

contribution, equivalent to the replacement gas boiler costs. Only sites with boilers 

reaching end of life are considered eligible and it is expected that LA’s will have 

capital funding available to contribute (boiler replacement budgets). 

 

2.3 The expected costs for replacement gas boilers has been estimated in the BEDP and 

equates to £295,665 over the next four years (Excl. £43,290 for HRA). Details can be 

found on p12 of the report. 

 

2.4 In order to support the council’s decarbonisation agenda and take advantage of 

imminent funding opportunities, officers are seeking to establish a £300k capital 

budget to cover boiler replacements due in the 22/23 – 25/26 capital programme. 

 

2.5 As the capital growth sits outside the budget and policy framework, if approved, 

cabinet will need to refer to full council in order to approve and make the necessary 

budget adjustments. 

 

2.6 Should PSDS funding be successful, capital funds would be used as funding 
contributions.  
 

2.7 Should the full range of energy improvements be delivered as part of the scheme it is 
expected that this would reduce energy costs across all three sites by up to £9,000 
p/a over conventional gas boiler replacements.  
 

 
 

3.0 Options and Options Analysis (including risk assessment) 

 
Option 1: Approve Proposal for Capital Growth 
 
Advantages: 
 

 Enables officers to apply for new PSDS funding in line with the known criteria from 
phases 2 & 3 and deliver on the council’s Building Energy Decarbonisation Plan. 
 

 Gas boilers at all three sites are reaching end of life. Replacement is required 
irrespective of the decarbonisation plans. The capital funds for boiler replacements are 
needed to keep the buildings operational. 

 

Disadvantages: 
 
None 

 



Risks: 
 

 Further due diligence on capital costs in light of market volatility 

 PSDS criterial for next round of funding is unknown at this stage, although unlikely to 
differ from those in phases 2 & 3.  

 Supply chains 
 

 
Option 2: Reject Proposal 
 

Advantages:  
 
 None.  

 

Disadvantages: 
 
 Does not support the climate emergency ambition.  

 The council will not be eligible for PSDS funding without making a capital contribution 

 Gas boilers are reaching end of life at three of the council’s key buildings. Should 
action not be taken this could pose operational and financial risks. 

 

 

 

4. Officer Preferred Option (and comments)  

Option 1: Approve Proposal 

That Cabinet support the proposal for capital growth and refer to the matter to full council for 
approval and to make the necessary budget adjustments. This will provide officers with an 
opportunity to submit funding applications to decarbonise the sites in line with the approved 
Heat Decarbonisation Plans, should funding opportunities arise. 

 

Risks: As above 


